COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/14/2007

ESTIMATE SUMMARY 08:52:06
CONTID: C15766 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 15766-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 69.0 DAYS TIME ALLOW: 70 WORK DAYS
I-70: US 40 to Colfax Resurfacing PERCENT TIME:  98.57 ORIG TIME ALLOW: 70 WORK DAYS
PROJECT NO: IM 0703-308
I-70: US 40 to Colfax Resurfacing
NAME OF ROAD: 70
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
ASPHALT PAVING CO. PAY PERIOD ENDING 12/14/2007 DATE TIME STARTED 06/04/2007
14802 W. 44TH AVE. DATE LET 03/22/2007 DATE WORK BEGAN  06/04/2007
DATE AWARDED 03/27/2007 DATE TIME STOPPED 11/09/2007
DATE CONTRACT EXECUTED 04/02/2007 DATE ACCEPTED 11/09/2007
GOLDEN CO 80403 303-279-6611 DATE NOTICE TO PROCEED 06/04/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,521,918.77 PARTICIPATING $ 2,566,980.85 S 62,084.58
AWARD PROJECT AMT: $ 2,877,507.36 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 72.89% TOTAL EARNINGS 2,566,980.85 62,084.58
FUNDS AVAILABLE: $ 954,937.92 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,566,980.85 62,084.58
TOTAL CLAIMS: $ 0.00 RETAINAGE -43,162.61 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,523,818.24 62,084.58
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,523,818.24 62,084.58
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 62,084.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

PCN:

PROJECT :

CAT NOO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202-00220

202-00240

202-00821

202-01130

202-01300

203-01500

203-01597

208-00005

208-00050

208-00070

208-00100

Cl5766
15766-BID
IM 0703-308
ITEM
DESCRIPTION

ROADWAY

REMOVAL OF ASPHALT MAT

REMOVAL OF ASPHALT MAT

(PLANING)

*REMOVAL OF SIGN PANEL

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

BLADING

*POTHOLING

*EROSION LOG

*STORM DRAIN INLET PROTECTION

STABILIZED CONSTRUCTION ENTRANCE

SEDIMENT REMOVAL AND DISPOSAL

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

CURRENT
QUANTITY/
UNITS
UNIT PRICE

300.000
SY

3.80000

209,149.000
SY

1.14000

15.000
EACH

30.00000

800.000
LF

2.45000

3.000
EACH

145.00000

10.000
HOUR

125.00000

50.000
HOUR

160.00000

500.000
LF

5.25000

24.000
EACH

390.00000

1.000
EACH

1,050.00000

1.000

3,650.00000

PREV QTY/

QTY THIS PERIOD

QTY TO DATE

0.000
0.000
0.000

190,965.000
0.000

190,965.000

15.000
0.000
15.000

800.000
0.000

800.000

0.000
3.000

10.000
0.000
10.000

0.000
0.000

0.000
0.000

24.000
0.000
24.000

0.000
0.000

0.000
1.000

ESTIMATE RUN 12/14/2007

AMOUNT
THIS
PERIOD

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Page 2

08:52:06

CUMULATIVE
AMOUNT

217,700.

450.

1,960.

435.

1,250.

9,360.

3,650.

.00

10

00

00

00

.00

.00

00

.00

00



CONTID: Cl5766 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15766-BID ESTIMATE RUN 12/14/2007
PROJECT: IM 0703-308 ESTIMATE NO: 0005 08:52:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00205 *EROSTION CONTROL SUPERVISOR 120.000 107.000
HOUR 13.000 1,355.90
104.30000 120.000 12,516.00
0065 210-00810 *RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
105.00000 0.000 0.00
0070 210-04010 ADJUST MANHOLE 1.000 0.000
EACH 0.000 0.00
660.00000 0.000 0.00
0075 210-04200 *ADJUST GUARDRAIL 1,400.000 1,188.000
LF 0.000 0.00
2.70000 1,188.000 3,207.60
0080 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 50.000 27.000
cy 0.000 0.00
65.00000 27.000 1,755.00
0085 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 350.000 163.950
TON 0.000 0.00
102.50000 163.950 16,804.88
0090 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 28,265.000 23,559.530
TON 0.000 0.00
63.20000 23,559.530 1,488,962.30
0095 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 300.000 0.000
TON 0.000 0.00
57.00000 0.000 0.00
0100 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 11,607.800 10,802.000
GAL 0.000 0.00
1.35000 10,802.000 14,582.70
0105 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,350.000 0.000
SY 0.000 0.00
5.20000 0.000 0.00
0110 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 800.000 800.000
LF 0.000 0.00

12.40000 800.000 9,920.00
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PCN: 15766-BID ESTIMATE RUN 12/14/2007
PROJECT: IM 0703-308 ESTIMATE NO: 0005 08:52:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 606-02005 *END ANCHORAGE (FLARED) 3.000 3.000
EACH 0.000 0.00
2,625.00000 3.000 7,875.00
0120 609-60011 CURB TYPE 6 (SECTION M) 800.000 419.000
LF 0.000 0.00
4.15000 419.000 1,738.85
0125 612-00001 *DELINEATOR (TYPE I) 111.000 111.000
EACH 0.000 0.00
11.50000 111.000 1,276.50
0130 612-00002 *DELINEATOR (TYPE II) 10.000 0.000
EACH 0.000 0.00
12.50000 0.000 0.00
0135 612-00003 *DELINEATOR (TYPE III) 10.000 2.000
EACH 0.000 0.00
13.55000 2.000 27.10
0140 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 180.000 72.000
LF 0.000 0.00
22.95000 72.000 1,652.40
0145 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 57.000 57.000
LF 0.000 0.00
36.50000 57.000 2,080.50
0150 613-07000 *PULL BOX (SPECIAL) 7.000 3.000
EACH 0.000 0.00
365.00000 3.000 1,095.00
0155 613-16000 *LUMINAIRE (SPECIAL) 1.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
0160 614-00011 *SIGN PANEL (CLASS I) 18.000 18.000
SF 0.000 0.00
13.00000 18.000 234.00
0165 614-00012 *SIGN PANEL (CLASS II) 289.000 289.000
SF 0.000 0.00

16.70000 289.000 4,826.30
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PCN: 15766-BID ESTIMATE RUN 12/14/2007
PROJECT: IM 0703-308 ESTIMATE NO: 0005 08:52:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 8.000 8.000
EACH 0.000 0.00
470.00000 8.000 3,760.00
0175 614-10050 *MODIFICATION OF OVERHEAD SIGN STRUCTURE 6.000 1.000
EACH 0.000 0.00
290.00000 1.000 290.00
0180 614-72875 *LOOP DETECTOR WIRE 3,778.000 3,778.000
LF 0.000 0.00
3.05000 3,778.000 11,522.90
0185 615-00050 EMBANKMENT PROTECTOR TYPE 5 1.000 1.000
EACH 0.000 0.00
3,750.00000 1.000 3,750.00
0190 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
7,800.00000 1.000 7,800.00
0195 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
118,000.00000 1.000 118,000.00
0200 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
1,550.00000 1.000 1,550.00
0205 627-00005 *EPOXY PAVEMENT MARKING 299.000 299.000
GAL 0.000 0.00
88.60000 299.000 26,491.40
0210 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,476.000 623.000
GAL 0.000 0.00
18.75000 623.000 11,681.25
0215 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 8,187.000 7,721.000
SF 0.000 0.00
10.95000 7,721.000 84,544.95
0220 630-00000 *FLAGGING 1,136.000 1,136.000
HOUR 0.000 0.00

18.80000 1,136.000 21,356.80
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PCN: 15766-BID ESTIMATE RUN 12/14/2007
PROJECT: IM 0703-308 ESTIMATE NO: 0005 08:52:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-00007  *TRAFFIC CONTROL INSPECTION 60.000 55.000
DAY 5.000 525.00
105.00000 60.000 6,300.00
0230 630-00012  *TRAFFIC CONTROL MANAGEMENT 100.000 58.000
DAY 2.000 1,360.00
680.00000 60.000 40,800.00
0235 630-00015  *UNIFORMED TRAFFIC CONTROL COORDINATION 600.000 302.000
HOUR 0.000 0.00
73.00000 302.000 22,046.00
0240 630-80001  *FLASHING BEACON (PORTABLE) 6.000 4.000
EACH 0.000 0.00
1,050.00000 4.000 4,200.00
0245 630-80335  *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 4.000
EACH 0.000 0.00
210.00000 4.000 840.00
0250 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 96.000 96.000
EACH 0.000 0.00
105.00000 96.000 10,080.00
0255 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 99.000 99.000
EACH 0.000 0.00
105.00000 99.000 10,395.00
0260 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 39.000 39.000
EACH 0.000 0.00
105.00000 39.000 4,095.00
0265 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 580.000 578.000
SF 0.000 0.00
20.85000 578.000 12,051.30
0270 630-80355  *PORTABLE MESSAGE SIGN PANEL 4.000 4.000
EACH 0.000 0.00
9,385.00000 4.000 37,540.00
0275 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 6.000 6.000
TYPE)
EACH 0.000 0.00

1,045.00000 6.000 6,270.00
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PCN: 15766-BID ESTIMATE RUN 12/14/2007
PROJECT: IM 0703-308 ESTIMATE NO: 0005 08:52:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80360 *DRUM CHANNELIZING DEVICE 200.000 75.000
EACH 0.000 0.00
36.50000 75.000 2,737.50
0285 630-80380 *TRAFFIC CONE 1,000.000 700.000
EACH 0.000 0.00
11.50000 700.000 8,050.00
0290 630-80520 *MOBILE PAVEMENT MARKING ZONE 4.000 1.000
DAY 0.000 0.00
105.00000 1.000 105.00
0295 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 2.000
(TEMPORARY)
EACH 0.000 0.00
15,650.00000 2.000 31,300.00
0300 700-70010 F/A MINOR CONTRACT REVISIONS 350,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 105,000.000 0.000
FA 46,838.650 46,838.65
1.00000 46,838.650 46,838.65
0310 700-70016 F/A FUEL COST ADJUSTMENT 20,000.000 6,990.270
FA 0.000 0.00
1.00000 6,990.270 6,990.27
0315 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70023 F/A ON-THE-JOB TRAINEE 640.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70025 F/A QUALITY INCENTIVE PAYMENT ROADWAY SMOOTHNESS 47,000.000 26,046.360
FA 0.000 0.00
1.00000 26,046.360 26,046.36
0330 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15766-BID ESTIMATE RUN 12/14/2007
PROJECT: IM 0703-308 ESTIMATE NO: 0005 08:52:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 700-70031 F/A INTERIM SURFACE REPAIR 30,000.000 14,710.650
FA 0.000 0.00
1.00000 14,710.650 14,710.65
0340 700-70034 F/A PAVEMENT SUBGRADE REPAIR 20,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0345 700-70380 F/A EROSION CONTROL 10,430.030 0.000
FA 10,430.030 10,430.03
1.00000 10,430.030 10,430.03

CAT 0200 CURRENT AMT $ 3,350,869.97 $ 60,509.58 5 2,395,932.29

CAT NO0300 BRIDGE

0350 202-00246 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 11,230.050 11,230.000
sy 0.000 0.00
4.85000 11,230.000 54,465.50
0355 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 1,321.330 1,321.330
TON 0.000 0.00
63.20000 1,321.330 83,508.06
CAT 0300 CURRENT AMT $ 137,973.80 $ 0.00$ 137,973.56

CAT NO0400 CONSTRUCTION ENGINNERING

0360 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,500.00000 1.000 20,500.00
0365 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
11,000.00000 1.000 11,000.00
0370 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 1,575.00
1,575.00000 1.000 1,575.00
CAT 0400 CURRENT AMT $ 33,075.00 $ 1,575.00% 33,075.00

PROJECT TOTAL CURRENT AMT § 3,521,918.77 $ 62,084.58 3 2,566,980.85



